

Issues

#	Project	Tracker	Status	Subject	Assignee	Updated
80	lab10	Research	Rejected	Privacy Box / Social Box		12.07.2017 19:51
78	lab10	Support	New	CRM tool		04.05.2017 23:11
74	lab10	Support	In Progress	Required infrastructure	didi	11.07.2017 12:56
73	Play for Privacy	Support	New	Public relations	leantom	07.03.2017 11:03
72	Play for Privacy	Support	In Progress	Identify and involve Privacy organizations	leantom	04.05.2017 17:45
71	Play for Privacy	Design	Feedback	Define the revenue sharing key	leantom	04.05.2017 17:43
70	Play for Privacy	Support	Feedback	Get commitment from Kunsthaus	matthias	19.04.2017 16:56
69	Play for Privacy	Support	New	Get access to good enough webcam	matthias	19.04.2017 16:56
68	Play for Privacy	Support	Feedback	Assist users in getting crypto currency	leantom	04.05.2017 17:43
67	Play for Privacy	Feature	New	Choose and get a domain	didi	07.03.2017 10:38
66	Play for Privacy	Feature	New	Implement the Kunsthaus facade visuals	matthias	07.03.2017 11:24
65	Play for Privacy	Design	New	Specify P4P Game	matthias	07.03.2017 12:51
64	Play for Privacy	Feature	New	P4P Ethereum Smart Contract	didi	07.03.2017 10:29
63	Play for Privacy	Design	New	Website structure and tech stack		07.03.2017 10:23
62	Play for Privacy	Design	New	User Journey		19.04.2017 16:56
61	lab10	Research	In Progress	Research dfinity / BNS		06.03.2017 11:47
60	lab10	Research	In Progress	Euro-Token		05.03.2017 00:12
59	lab10	Feature	In Progress	Ticketing demo	didi	24.02.2017 18:16
58	lab10	Research	In Progress	Decentralized Insurance		18.02.2017 23:48
57	lab10	Support	New	EventHorizon 2017		18.02.2017 23:31
56	Play for Privacy	Feature	Closed	Create project description for Kunsthaus	didi	07.03.2017 11:32
55	Play for Privacy	Support	Ongoing	Play for Privacy (P4P) log	leantom	28.04.2017 21:01
54	BlockchainHub	Feature	In Progress	Ticket system demo		06.02.2017 21:45
53	BlockchainHub	Feature	New	Prepare for Meetup (Ethereum)		06.02.2017 21:43
52	BlockchainHub	Research	In Progress	Research asset platforms		06.02.2017 15:41
50	lab10	Feature	Closed	Get lab10 domain	didi	16.03.2017 02:07
47	BlockchainHub	Research	In Progress	Research Sidechain concept		30.01.2017 10:25
46	BlockchainHub	Support	New	Beratung Raiffeisen Landesbank Oberösterreich		27.01.2017 11:00
43	BlockchainHub	Support	Closed	Organize Solidity Dojo	didi	06.02.2017 15:49
42	lab10	Research	In Progress	Test uPort	didi	30.01.2017 10:17
41	BlockchainHub	Research	In Progress	try Akasha (social network)		16.01.2017 17:57

#	Project	Tracker	Status	Subject	Assignee	Updated
40	lab10	Research	In Progress	Research Raiden (state / payment channels)		14.01.2017 03:23
39	lab10	Feature	New	botify.it		14.01.2017 01:30
37	lab10	Support	Ongoing	Didi's Log		14.07.2017 02:03
36	BlockchainHub	Support	New	Topic for Linuxtage		09.01.2017 10:55
35	lab10	Feature	In Progress	Write constitution	leantom	21.05.2017 17:40
34	BlockchainHub	Research	In Progress	Research PoS Casper		06.02.2017 23:15
33	lab10	Research	In Progress	Research Whisper / shh		21.06.2018 13:48
32	lab10	Research	In Progress	Democracy - Where to go?		09.05.2017 10:03
30	BlockchainHub	Feature	New	Prettify die-unendliche-wahl.at	didi	23.12.2016 02:34
29	lab10	Support	Ongoing	Redmine use - Q&A, wishes and proposals		22.12.2016 18:36
28	lab10	Research	In Progress	Local coin (Grazcoin)		18.02.2017 23:10
27	lab10	Research	In Progress	Voucher system		22.12.2016 01:56
26	lab10	Research	In Progress	status.im - mobile Ethereum browser		03.03.2017 16:51
25	lab10	Support	In Progress	Redmine Setup and workflows	didi	16.03.2017 00:17
24	BlockchainHub	Feature	New	Die unendliche Wahl		23.12.2016 02:32
23	lab10	Research	In Progress	Reseach Ethereum's SWARM and compare with IPFS		01.01.2017 17:34
22	lab10	Bug	New	Synereo / RChain split		22.12.2016 00:44
21	lab10	Support	New	Backup		15.03.2017 23:08
19	lab10	Feature	New	P2P-Power: System to promote decentralized charging infrastructure for e-mobility		22.12.2016 20:10
18	BlockchainHub	Feature	New	GamerPool (working title)		08.11.2016 02:31
17	lab10	Research	In Progress	Research Zcash		29.03.2017 23:43
16	lab10	Research	In Progress	Research cjdns / Hyperboria/		22.12.2016 20:41
15	lab10	Research	In Progress	Research bitsquare - The decentralized bitcoin exchange		22.12.2016 20:43
14	lab10	Research	In Progress	Basic Income Coin (BIC)		14.01.2017 12:58
13	lab10	Research	In Progress	Research IPFS		30.12.2016 19:59
12	lab10	Research	In Progress	Webcoin / Journo - a painless alternative to ads, subscriptions or nothing		12.01.2018 18:31
11	lab10	Research	In Progress	Research sia	didi	22.12.2016 21:13
10	BlockchainHub	Support	In Progress	Electronic Voting Research	didi	12.09.2016 11:45
9	lab10	Feature	New	Visual Cryptography as a service	didi	15.03.2017 23:25
8	BlockchainHub	Feature	New	Evaluate MultiChain		12.09.2016 11:47
7	BlockchainHub	Feature	New	Evaluate FollowMyVote		07.09.2016 20:02
5	lab10	Feature	New	Set up Ethereum development environment	didi	15.03.2017 23:08
4	lab10	Research	In Progress	Research storj	didi	22.12.2016 21:15

#	Project	Tracker	Status	Subject	Assignee	Updated
3	lab10	Feature	New	Install Sandstorm		13.03.2017 01:48
2	lab10	Feature	New	Add basic backup mechanism		15.03.2017 23:08
1	lab10	Feature	New	Set up letsencrypt certs (for https) auto-renewal	didi	11.07.2017 11:38