

BlockchainHub - Support #10

Electronic Voting Research

12.09.2016 11:45 - didi

Status:	In Progress	Start date:	12.09.2016
Priority:	Normal	Due date:	
Assignee:	didi	Estimated time:	0.00 hour
Description			
Requirements			
Punchscan			
ÖH disaster			
Blockchain			
blind signature			
ring signature			

History

#1 - 12.09.2016 11:45 - didi

- Status changed from New to In Progress